
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 06/11/2014

to 07/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14512-13-000-1

Estimate Summary By Project

Estimate Number: 0002

07/03/2014

Contract Location: Time Allowed:

SR 53 AT CASH RD/FOLSOM RD

 

Contractor:

BARTOW PAVING COMPANY, INC. Date Let:

P. O. BOX 2045 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CARTERSVILLE GA 30120-1685 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

NO SURETY REQUIRED

07/19/2013

08/02/2013

08/22/2013

08/26/2013

05/16/2014

00/00/0000

00/00/0000

493 Days

12/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 63.08

311 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$851,190.32

$765,799.79

$671,897.42

21.06%

Counties:

Gordon

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0005316      $851,190.32 $765,799.79 $671,897.42 21.06% $113,972.01

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 06/11/2014

to 07/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14512-13-000-1

Estimate Summary By Project

Estimate Number: 0002

07/03/2014

Project Number: 0005316      SR 53 - INTERSECTION IMPROVEMENTS

 

STP00-0005-00(316)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $143,434.33 $52,256.72 $91,177.61

Non-Participating $35,858.57 $13,064.17 $22,794.40

Total Earnings $179,292.90 $65,320.89 $113,972.01

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $179,292.90 $65,320.89 $113,972.01

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $179,292.90 $65,320.89

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $113,972.01

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 06/11/2014

to 07/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14512-13-000-1

Estimate Summary By Project

Estimate Number: 0002

07/03/2014

Project Number 0005316      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0005 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  45.000 48.000

 31.780 .000

 

 

48.000 $.00 $1,525.44

Category Amount: $0.00 $1,525.44

Category Number: 0050 TEMPORARY EROSION CONTROL

0095 163-0300     CONSTRUCTION EXIT EA  2.000 1.500

 1100.000 .250

 

 

1.750 $275.00 $1,925.00

0125 167-1500     WATER QUALITY INSPECTIONS MO  15.000 1.000

 531.000 1.000

 

 

2.000 $531.00 $1,062.00

0130 163-0240     MULCH TN  50.000 2.627

 243.800 2.624

 

 

5.251 $639.73 $1,280.19

Category Amount: $1,445.73 $4,267.19

Category Number: 0010 ROADWAY

0150 150-1000     TRAFFIC CONTROL - LS  1.000 .250

 35000.000 .077

STP00-0005-00(316)

 

.327 $2,695.00 $11,445.00

0160 210-0100     GRADING COMPLETE - LS  1.000 .300

 156500.000 .100

STP00-0005-00(316)

 

.400 $15,650.00 $62,600.00

0185 310-1101     GR AGGR BASE CRS, INCL MATL TN  4,500.000 .000

 20.440 707.470

 

 

707.470 $14,460.69 $14,460.69

0190 413-1000     BITUM TACK COAT GL  1,370.000 .000

 1.740 158.000

 

 

158.000 $274.92 $274.92



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 06/11/2014

to 07/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14512-13-000-1

Estimate Summary By Project

Estimate Number: 0002

07/03/2014

Project Number 0005316      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0195 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  350.000 .000

 76.870 31.115

 

 

31.115 $2,391.81 $2,391.81

0198 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000

 1.000 273.750

(IN #1)

                                                            

273.750 $273.75 $273.75

Category Amount: $35,746.17 $91,446.17

Category Number: 0050 TEMPORARY EROSION CONTROL

0220 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  600.000 .000

RAW CHECK DAM 4.240 42.000

 

 

42.000 $178.08 $178.08

0230 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  3,050.000 .000

 2.440 74.250

 

 

74.250 $181.17 $181.17

Category Amount: $359.25 $359.25

Category Number: 0010 ROADWAY

0310 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  150.000 .000

 45.000 180.000

 

 

180.000 $8,100.00 $8,100.00

171 402-3143     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 .000

TL 76.640 334.920

Asphaltic Concrete for Temporary Detours - 25mm

                                                            

334.920 $25,668.27 $25,668.27

281 402-3192     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 .000

TL 79.750 284.045

Asphaltic Concrete for Temporary Detours - 19mm

                                                            

284.045 $22,652.59 $22,652.59

Category Amount: $56,420.86 $56,420.86



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 06/11/2014

to 07/02/2014

Rpt-ID: RCPESPRJ

Contract ID: B14512-13-000-1

Estimate Summary By Project

Estimate Number: 0002

07/03/2014

Project Number 0005316      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TRAFFIC

9050 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  .000 .000

 10000.000 2.000

add item for portable impact attn

                                                            

2.000 $20,000.00 $20,000.00

Category Amount: $20,000.00 $20,000.00

Project Total Amount: $113,972.01 $179,292.90


